

Contents

Foreword—James H. Diehl	7
Acknowledgments	9
Introduction—J. Dean Morgan	11
How to Use <i>The Church Construction Kit</i>	13
1.0. Assessing the Building Project	15
1.1. The Temple Reflecting God’s Design—C. S. Cowles	17
1.2. Discovering Your Church’s Mission—Jim Dorsey	21
1.3. Selecting the Church Building Committee—Daryl Hawkins	24
1.4. Strategies for a Smooth Project—Daryl Hawkins	26
1.5. Assessing Your Current Facilities and Their Possible Uses—Daryl Hawkins	28
1.6. Defining Facility Needs and Writing Program Guidelines—Homer R. McKnight	30
1.7. Sunday School Program Guidelines—Lynda T. Boardman	32
1.8. Sharing Property Can Start a Church—Jim Dorsey	38
2.0. Preliminary Project Planning	41
2.1. Selecting Professional Consultants and Understanding Their Services—Clifford E. Hull	43
2.2. Analyzing a Church’s Finances—Jerry Martin	49
2.3. Conducting a Capital Stewardship Campaign—Steve Weber	54
2.4. Analysis of the Project Site—Richard G. Conklin	57
2.5. Seeking District Church Properties Board Approval—Gene C. Phillips	60
2.6. Selecting and Purchasing the Site—Jim Smith	65
2.7. Project Insurance and Bonding Requirements—Scott A. Couchenour	69
2.8. Contracts and Project Legal Considerations—C. Ray Bowman and Rick Martin	72
3.0. Project Design	81
3.1. A Brief History of Church Buildings—Gerard H. Reed	83
3.2. Commissioning the Master Plan—R. Wayne Roberts	88
3.3. Commissioning a Schematic Design and Probable Cost Estimate—Richard G. Conklin	90
3.4. Initial Steps in Financing a Building Project—Jerry Martin	95
3.5. Selecting and Purchasing Building Furnishings and Equipment—Janice Westmoreland	97
3.6. Integrating Technology Applications—Gerald Smith	101
3.7. Presenting the Final Design to the Church—Richard G. Conklin	106
3.8. Submitting Completed Construction Documents to State and Local Review Agencies—Clifford E. Hull	109

4.0. Building Construction	113
4.1. Assessing the Church's Responsibilities During Construction— William (Bill) Wiesman	115
4.2. Completing the Financing of a Building Project—Jerry Martin	120
4.3. Understanding the Architect's and Contractor's Responsibilities in Construction— Clifford E. Hull	123
4.4. The Church as Contractor—William (Bill) Wiesman	126
4.5. Paying the Contractor and Consultants—R. Wayne Roberts	132
4.6. Coordinating the Installation of Church-Furnished Items During Construction— Janice Westmoreland	134
4.7. Compiling Building Warranties, Operating Manuals, and Record Documents— R. Wayne Roberts	136
4.8. Accepting the Contractor's Final Work and Releasing Final Payment— R. Wayne Roberts	138
5.0. After Construction	141
5.1. Sunday First Impressions—Gay Leonard	143
5.2. Maximizing the Church's New Facility—Homer R. McKnight	147
5.3. Planning Your Building Dedication—Jim Dorsey	148
5.4. Making Periodic Occupancy Evaluations and Facility Adjustments— Homer R. McKnight	150
5.5. Maintaining the Church's New Facility and Equipment—Dale W. Shafer	151
5.6. Keeping Maintenance Records—Richard A. Luhn	157
5.7. Planning the Next Phase—J. Dean Morgan	162
Appendixes	163
A. Church Construction Work Sheets	164
B. Site Analysis	179
C. Master Plan	180
D. Seating the Congregation	181
E. Forms	208
F. Letters	221
Notes	231
Typical Construction Glossary—Grayson Edwards and J. Dean Morgan	233
Contributors	237